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Abstract
Waste management and environmental aspects are progressively gathering at-
tention in the mining industry. Mine planners must deal with increasingly complex 
tasks to balance between ore block schedules, waste disposal, operational cost and 
environmental reclamation. The mine incomes are generally related to mining and 
processing of the ore, thus most optimization researches regarding strategic mining 
usually focus mainly on ore extraction. Nevertheless, waste sequencing and disposal 
play an important role given that, in several situations in open pit mining, waste vol-
umes are generally larger than ore volumes and must be moved to reach the buried 
and deeper ore bodies. In some cases, a significant percentage of operational costs is 
represented by waste haulage and disposal. Thus a careful planning strategy must be 
considered to minimize unnecessary expenses. Selecting locations for waste dumps is 
also a challenge. Many operational and technical aspects must be considered, not to 
mention the increasingly limiting environmental constraints. This definition can be 
very time consuming, and if it is not properly studied, may negatively impact the mine 
operation during its lifetime. This article investigates a new approach for mine waste 
management called the multi-stage dumping sequence (MSDS), suggesting the use of 
temporary waste dumps along the way to the final dump destination. Although this 
method requires material re-handling, which is considered a paradigm in mine indus-
try, it certainly provides additional time to design and permit the final waste dump site 
and, if well planned, might even result in profit increases by reducing haulage distances 
in the first years of operation.
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Many aspects of mine planning 
optimization have evolved in recent 
decades. A large number of researches 
in strategic mine planning, supported 
by computer programming, have been 
published and presented optimum 
solutions to multivariable operational 
problems through robust optimization 
algorithms. Mine planning is the sub-
ject of several optimization studies (Li 
et al., 2012), such as pit limit definition 
(Dagdelen, 2001; Dimitrakopoulos et 
al., 2007; Espinoza et al., 2013; Deutsch 
et al., 2015) and extraction sequencing 
(Caccetta and Hill, 2003; Dimitrako-
poulos and Ramazan, 2003; Askari-
Nasab et al., 2011; Waqar Ali Asad 
and Dimitrakopoulos, 2012; Ramazan 
and Dimitrakopoulos, 2013; Lambert 
et al., 2014).
In order to maximize the net pres-
ent value (NPV) and assuming that 
profit and income are typically related 
to ore extraction/concentration/sales 
from the operation, most research re-
garding mine planning focuses on ore 
sequencing optimization more than 
waste handling. Waste management 
and sequencing have an important role 
in strategic planning, given that usually 
the volume of waste material is larger 
than ore.
Waste portions of the mineral 
deposit, by definition, have zero or non 
economical grade to justify sending it to 
the plant, therefore it does not provide 
any profit (Li et al., 2012), and must 
be sent to a proper destination, like a 
stockpile or straight to the waste dump, 
in most cases. The waste haulage from 
pit to its final destination, according 
to Lizotte and Bonates (1987), might 
represent more than 50% of the opera-
tional costs. Therefore, finding ways to 
reduce such costs is a task that must be 
targeted in mine planning, assuming its 
economic and strategic relevance.
Hekmat et al. (2008) highlight 
the importance of considering envi-
ronmental issues besides technical and 
economic perspectives when defining 
the location of waste dumps, given its 
permanent character. Therefore, defin-
ing a proper location must comply with 
many conflicting aspects, such as envi-
ronmental issues, geotechnical stability 
analysis, and geochemical and physical 
aspects. Authors such as Zinck (2004) 
and Ortiz (2017) state that the ideal 
location for waste dumps is not neces-
sarily the best economic alternative or 
the choice that represents the lower 
cost option, but rather a solution that 
balances all these variables.
Some studies regarding waste 
rock sequencing optimization (Askari-
Nasab and Ben-Awuah, 2011; Li et 
al., 2013; Graskoski, 2013; Fu et al., 
2015; Fu et al., 2016; Li et al., 2016; 
Ortiz, 2017) have been published in 
the last few years. These articles pro-
posed optimum solutions for waste 
sequencing throughout mixed integer 
programming (MIP), in a long-term 
planning basis. Li et al. (2012) present-
ed a waste block sequencing to reduce 
total haulage distances considering 
multiple dump destinations, potential 
acid drainage issues, and also material 
re-handling as a boundary condition 
that must be avoided.
According to Dagdelen (2001), 
implementation of computer program-
ming and stochastic algorithms to 
support strategic planning decisions 
are also gathering attention within the 
mining community. Other authors, 
such as Leite and Dimitrakopoulos 
(2007), Elkington and Durham (2011), 
Deutsch and Deutsch (2013) used such 
implementations to find optimum solu-
tions in mine planning problems. These 
are robust tools that allow planners to 
test several variable combinations in 
hundreds of scenarios in a few minutes, 
providing a massive range of possible 
results to be evaluated and compared. 
Problems in the mining industry usually 
consist in solving multivariable ques-
tions and computer programming is 
proving to be a powerful planning aid.
This article is the continuation 
of a study presented in Kuckartz and 
Peroni (2019), which proposed a new 
method for waste disposal called a 
multi-stage dumping sequence (MSDS). 
This method allocates temporary waste 
dumps along the way to the final dump 
destination, and uses planned re-
handling of the waste material at the 
beginning of operation. This approach 
provides additional time to find the best 
location for the final waste dump and 
to deal with preparation and licenses 
related to it. The main objective in this 
approach is to reduce waste haulage 
cost in the first years, as it reduces the 
haulage distance and consequently the 
investment in haul trucks and roads. 
Although an increase in unitary haulage 
cost is considered to re-handle material 
from/to temporary dumps, it is over-
come by reducing haulage distances, 
resulting in NPV increases in the first 
years. Herein, the methodology uses 
an integrated mine planning and waste 
disposal sequencing, and an application 
to a real case study to demonstrate its 
applicability when carried out. Evalua-
tion and comparison of MSDS against 
a conventional approach (not using a 
temporary dump) was made through 
a computer algorithm using Python in 
order to find the best possible solution 
to the proposed case.
1. Introduction
2. Materials and methods
The MSDS methodology consists 
of allocating a temporary dump site be-
tween the open pit exit and final dump 
location. The waste then is hauled to 
the temporary instead final dump until 
it reaches full capacity. Variables such as 
waste movement and re-handling rate, 
distance from pit exit to final dump site 
and temporary dumps, and distance be-
tween temporary dumps are considered 
in this study.
For explanatory purposes and 
to highlight the differences between 
conventional and MSDS approaches, 
consider Figure 1, where the distance 
from the pit exit to the final dump 
location is “X”. In the conventional 
approach, waste rock would be hauled 
“X” distance during the life of the mine, 
avoiding waste re-handling, keeping 
fixed haulage distances outside the pit. 
In the MSDS approach, two stages will 
be considered to cover the distance “X”: 
the first stage consists of hauling waste 
to a temporary waste dump distant “Y” 
from the pit exit; and the second stage 
consists in re-handling the waste mate-
rial from the temporary waste dump 
to the final waste dump (“X minusY” 
distance).. For example, in Figure 1 
(where P is the period from mine life), 
waste rock from P1 (W1) and P2 (W2) 
will be hauled at a distance “Y” from 
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the pit exit, until reaches the temporary 
dump full capacity In P3 (example’s 
last period), W3 is sent all the way to 
the final dump (distance “X”) and W1 
and W2, placed in the temporary dump 
stage, are also re-handled to the final 
position (which is hauled to a distance 
“X minus Y”).
The sum of haulage distance is 
similar for both methods; however, in 
the MSDS approach, the total haulage 
distance in P1 and P2 (sum of distances) 
is lower if compared with the conven-
tional method for the same period, 
which reduced the total haulage cost. 
As a consequence, haulage distances 
in later stages might increase and also 
increase haulage cost. However, when 
considering NPV calculations, there are 
penalizations by period (the further the 
period is, the greater the penalty), and the 
increased haulage cost in later stages will 
also be attenuated by period penaliza-
tion, resulting in a lower final NPV cost.
Figure 1 - Comparison between conventional and MSDS approaches, where “P” represents the period, “W” represents the waste 
material produced in each period and “n” represents the number of dumping stages. Adapted from Kuckartz and Peroni (2019).
To test and illustrate the MSDS 
approach, a case study was conducted 
in a phosphate mine in Brazil. A por-
tion of existing block model, repre-
senting a mine sector, was imported 
to the NPV Scheduler® software to 
build a mathematical open pit and 
scheduling sequencing for all blocks. 
Given the focus on waste management 
of this study and considering that all 
ore blocks are sent to the same loca-
tion (i.e. processing plant) with a fixed 
haul distance for any tested scenario, 
all results shown here represent only 
costs related to waste block haul and 
loading outside the pit.
The base case was assumed to 
be the conventional approach. A pit 
exit and final dump location were es-
tablished. The schedule considers the 
first 10-year period of production and 
the associated waste handling, also 
sequenced yearly.
There are several variables to be 
considered for a complete evaluation, 
such as haulage and loading cost, re-
handling cost, distance from pit exit 
to final and temporary waste dumps, 
type and capacity of equipment (trucks 
and shovels) to be used, among others. 
In Kuckartz and Peroni (2019), some 
MSDS scenarios were tested, varying 
the period of re-handling operation 
and observing the cost NPV response 
to changes in haulage distance to the 
temporary dump; however, no optimi-
zation technique on such a parameter 
was considered at that stage.
In this study, an optimization 
algorithm was built using a Python 
implemented algorithm to find the 
best possible solution considering some 
variable fluctuations. The distance to 
the temporary waste dump and its re-
handling rate were modified to find the 
lowest NPV cost possible.
The other parameters were kept 
fixed, such as haulage and loading 
costs, distance to final waste dump 
and temporary waste dump volume 
capacity, which was set to 30 Mt of 
waste, representing 2 years of disposal 
operation. The temporary waste dump 
was placed over an area that will be 
mined in the future (after the 10th 
year), and it is located between the pit 
exit and final dump location. There-
fore, the temporary waste dump must 
be completely removed before the 10th 
year in order to avoid higher stripping 
ratios or delays in mining sequence.
Re-handling costs were consid-
ered to be equal to mining costs and 
did not include any additional general 
and administrative (G&A) costs, since 
it is already paid by the current opera-
tion. The final dump is located 5 km 
away from the pit exit (according to 
the original base case mine planning), 
following the red line representing 
the haulage road, as shown in Figure 
2, and the annual waste movement is 
defined as 15 Mtpa. During the analy-
sis, the temporary dump distance will 
occupy different spots by the road to 
the final dump location (varying from 
0.5 to 4.3 km) in order to find the po-
sition that results in the lowest NPV 
cost scenario.
The necessary number of trucks 
to accomplish the scheduled scenarios 
was calculated considering a utiliza-
tion factor of 90% and mechanical 
availability of 85%. Average truck 
speeds during laden and unladen dis-
placement were also estimated in order 
to calculate truck production rates.
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The optimization algorithm for 
MSDS was implemented observing a few 
assumptions and later decision making.
Assumptions:
The algorithm to sequence the waste 
will respect the ore block schedule. The 
suggested optimization will not interfere 
with the already defined amount of mate-
rial taken from the pit each year.
The material re-handling from the 
temporary waste dump to the final waste 
dump is postponed as much as possible 
given a limit that corresponds to the maxi-
mum amount of material re-handled from 
the temporary waste dump to the final 
waste dump per year.
Before hauling material from the 
pit to the final waste dump, the tempo-
rary waste dump storage capacity must 
be completed.
The input parameters are the fol-
lowing: the block schedule, the maximum 
amount of mass hauled from the tempo-
rary waste dump to the final waste dump, 
the ending year when the temporary waste 
dump must be completely removed, and 
operational cost parameters.
The number of required trucks in 
each year to perform all hauling opera-
tions. This number of trucks is subdi-
vided into the following: the number of 
trucks necessary to haul material from 
the pit to the temporary waste dump; 
the number of trucks necessary to haul 
material from the temporary to the final 
waste dump; and the number of trucks 
necessary to haul material from the pit 
to the final waste dump. The report is 
given by year.
The waste haulage schedule from 
the pit to the temporary waste dump, 
from the pit to the final waste dump, 
and re-handling from the temporary to 
the final waste dump.
The NPV calculation is separated 
into the NPV of operational costs and 
the NPV of additional truck acquisition, 
per year.
The optimization target is based 
on the assumption that the best way to 
reduce the NPV costs is to delay, as much 
as possible, the waste re-handling from 
the temporary waste dump to the final 
waste dump given the year in which the 
temporary dump must be completely 
removed and the maximum re-handling 
rate from the temporary to the final 
waste dump per year. The discussion of 
this assumption is important because it 
does not reflect the lowest NPV cost for 
all scenarios. In some cases, the maxi-
mum re-handling rate occurs simultane-
ously with the maximum rate of waste 
sent from the pit to the final waste dump. 
This situation might demand the acquisi-
tion of trucks in an unbalanced hauling 
operation, especially after the temporary 
waste dump is completely removed and 
all equipment is focused on the pit to 
the final waste dump hauling operation. 
For these cases, it is expected that the 
algorithm user explores the parameter 
that controls the maximum re-handling 
rate. Further discussion and examples 
will be presented in the results section.
The number of required trucks in 
each year to perform all hauling opera-
tions. This number of trucks is subdi-
vided into the following: the number of 
trucks necessary to haul material from 
the pit to the temporary waste dump; 
the number of trucks necessary to haul 
material from the temporary to the final 
waste dump; and the number of trucks 
necessary to haul material from the pit 
to the final waste dump. The report is 
given by year.
The waste haulage schedule from 
the pit to the temporary waste dump, 
from the pit to the final waste dump, 
and re-handling from the temporary to 
the final waste dump.
The NPV calculation is separated 
into the NPV of operational costs and 
the NPV of additional truck acquisition, 
per year.
The optimization target is based 
on the assumption that the best way to 
reduce the NPV costs is to delay, as much 
as possible, the waste re-handling from 
the temporary waste dump to the final 
waste dump given the year in which the 
temporary dump must be completely 
removed and the maximum re-handling 
rate from the temporary to the final 
2.1 Optimization algorithm implementation for MSDS
2.2 Algorithm outputs
3. Results
Figure 2 - Block schedule for the 10th year period and locations of the pit exit and final dump (5 km from pit 
exit) and temporary dump spot ranges. Illustrative picture (not to scale). Adapted from Kuckartz and Peroni (2019).
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waste dump per year. The discussion of 
this assumption is important because it 
does not reflect the lowest NPV cost for 
all scenarios. In some cases, the maxi-
mum re-handling rate occurs simultane-
ously with the maximum rate of waste 
sent from the pit to the final waste dump. 
This situation might demand the acquisi-
tion of trucks in an unbalanced hauling 
operation, especially after the temporary 
waste dump is completely removed and 
all equipment is focused on the pit to 
the final waste dump hauling operation. 
For these cases, it is expected that the 
algorithm user explores the parameter 
that controls the maximum re-handling 
rate. Further discussion and examples 
will be presented in the results section.
Figure 3 – NPV of costs behaviour considering the re-handling annual rate and distance from 
the pit to temporary waste dump (TWD) variation. No additional equipment acquisition is considered.
Figure 4 – Truck acquisition NPV cost behaviour considering the re-handling 
annual rate and distance from the pit to temporary waste dump (TWD) variation.
The dark blue areas represent 
lower NPV cost values, which means 
more attractive economic scenarios. 
However, this is an unrealistic situation 
as it is not possible to consider a higher 
re-handling rate without acquiring and 
allocating more equipment to deal with 
re-handling large masses of waste. The 
higher the re-handling rate is, the more 
trucks that need to be purchased, with 
consequently a higher cost, as observed 
in Figure 4.
The darkest blue regions repre-
sent an NPV cost reduction of 2.5% 
compared to the base case, which was 
achieved mainly with closer temporary 
dumps to the pit (from 0.5 to 0.8 km) 
associated with some specific annual 
re-handling rates providing balanced 
truck operations.
By merging Figure 3 and Figure 4, 
we can observe the relationship among 
these three variables (distance from pit 
to temporary dump, re-handling rate and 
number of required trucks), as seen in 
Figure 5. The light green line represents 
the NPV behaviour for the base case; 
therefore, any point in the left side of this 
line has a lower NPV cost than the base 
case, meaning that MSDS is a feasible 
method when locating the temporary 
dump no farther than approximately 3.3 
km from the pit exit for any re-handling 
annual rate within the tested range.
The darkest blue regions repre-
sent an NPV cost reduction of 2.5% 
compared to the base case, which was 
achieved mainly with closer temporary 
dumps to the pit (from 0.5 to 0.8 km) 
associated with some specific annual 
re-handling rates providing balanced 
truck operations.
By merging Figure 3 and Figure 4, 
we can observe the relationship among 
these three variables (distance from pit 
to temporary dump, re-handling rate 
and number of required trucks), as 
seen in Figure 5. The light green line 
represents the NPV behaviour for the 
base case; therefore, any point in the 
left side of this line has a lower NPV 
cost than the base case, meaning that 
MSDS is a feasible method when locat-
ing the temporary dump no farther than 
approximately 3.3 km from the pit exit 
for any re-handling annual rate within 
the tested range.
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4. Discussion
Observing the results shown in Fig-
ure 3 (operational costs) and 4 (truck ac-
quisition), it is possible to observe a reverse 
behaviour regarding NPV cost regarding 
the re-handling rate and distance from the 
pit exit to the temporary waste dump. As 
expected, higher re-handling rates will 
require more trucks; however, locating 
the temporary dump closer to the pit exit 
could also result in an increase in the 
number of required trucks. For example, 
placing the temporary dump too close 
to the pit will increase the second stage 
of haulage distance from the temporary 
dump to the final dump destination. 
This situation associated with a high re-
handling rate will result in more trucks 
to be acquired.
Choosing the period to start and 
finish re-handling operations is a key 
decision, and it is directly related to the 
re-handling rate. The algorithm always 
considers the re-handling operation end-
ing in the 10th year, so the re-handing rate 
will dictate when this operation will begin.
There is a circular wave pattern in 
Figure 4, which is associated with the 
truck utilization factor and availability. 
If the re-handling rate and/or temporary 
dump distance are slightly increased, an 
abrupt increase in NPV cost might occur. 
This increase is explained by the necessity 
to purchase an additional truck, which 
will cause a decrease in the utilization 
factor and in an unbalanced excavation/
haulage operation (exceeding haulage ca-
pacity at the right moment the new truck 
is added to the fleet).
The combination of both behaviours 
Figure 5 – Resultant NPV cost behaviour for the MSDS method compared 
to the base case (light green line) considering the distance to TWD, annual re-handling rate and number 
of required trucks. Vertical lines (blue, orange, green and red) represent selected scenarios with a fixed pit-TD distance.
Figure 6 - Total NPV cost behaviour for four different distance scenarios from the pit to temporary dump.
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